Department of Energy

Richland Qperationz Office
P.O. Box 550
Richland, Washington 96352

0{-PRO-473 JUN 0 1 2003

My, B. D. Hanscn, President
Fluor Hanford, Inc.

Richland, Washington 99352
Diaar bt 1Tangom:

CONTRACT NO. DE-ACGH-96RL13200 - CXBCUTION OF CONTRAUT MODIFTCATION
M106

Encloscd tor your tiles is one tully executed omanal of contract medification W10,
including one duplicate origingl of Fiscal Year 2000 Performance Incentives FDH-AR-2,
Trangition Excesy Pruperly for Re-LUse/Sale, FH-CP-288, Additional Siabilized Pu Packaged.
and FH-RC-555-2, Accclerate Cleanup o Zone 4 of the 300 Area. 1 you have any questions
regarding this matter, please conreet me ar (300) 376-8948.

Sincerely,
. j/mf 4. \Jooraodn

Sallv A S{Eracki
PRO.GFC Conracting Oflizer

Encloswres

o wencls.
Y 1. Jacobsern, FHI
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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298. BATED {SEE (TEM 17)
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2420 Stevers Drive

PO} Box 1000
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12 AGCOUNTING ARND ARPPROPRIATION DATA [ g

13. THIS ITEM AFFLIES OMLY TQ MODERACATIONS OF COMTRACTS/AORDERS,
IT MOHFIES THE CCNTRACT/ODRDER MO A5 DCSORIBED IM ITEM 14.
A THIR CHANGE ORJER |5 SSUEE FLRSUANT TS: (Speciy autronlyl THE CHANGES SET FORTH 1N ITEM 14 ARE MADE .M THZ CONTRAGT
SROER MO 1N ITEM 164

B THE AAOVE NUWAERED CONTRACTAORDER 13 MOQIFIED T3 RCrLECT THE ACHAMSTRATIVE CHANGCS [Fuch &3 changes it paving alfice,
searaonzkan aate, erc.d SET FOSTH IMITEM 14, PUREUANT T0 TH = ALMHORITY OF FAR <5 173 2

S THIG SLUIFFLEMENTAL AGREELENT 1S ENTERED INTD PURSUAMT TO ALTHORITY OF;
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14, DESCRIPYION OF AMEMIMEMT/MODIFICATION [Qrpamzed oy UOF sealiza kaedluys, inefudiig seleifadenscontzal eobleer matier whare feesibip]
The purpsac of this modification ig tc reviee one existing Piseal Yesar (FY)} 2000
Ferformance Incentive {PT) and adid Lwo oew FY 2000 superstretch PIs, anc
incorporate th= changes inco Part III, Section J, Appendix B ©f fhe eonktract.

The revised PI is:
FDH-AE-2, Transition Excess Mroperty for Re-UsefSzle.

The new scuperstrebtch Hls zre:
1. FH=-OP-25:-2, ARddiriconal Stabilized Pu Packaged (BTS cansh.
2. FH-RC 585 2, Lreeplerate Cleanup of Zoue 1 of che 100 Lres.
Ezmapt &5 prov dad harsin, 2l berms and ua il of e Ceeunent ralEercec In 1am 95 ar 104, 25 hesetchare caqged, comaing inshangad sra In full fonce and afact
154 MAME ARD TITLE OF SIGHNER {Type or priat] 0. MAME ANDTITLE OF CONTRACTISNG OFFICER (T v prins)

Ron . Hansom, Presideni 1 i -
gnd Chief Executive Qfficer ﬁTL

F4% SolTy A Sieracki, Contracting Officer

’f .
160+ DATE - waym STATES OF AMERICA 14L. E:«GTNE_D
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s By l'lt{g{f .J.up. k L.Eam"ﬂ_,.{fi_.f Nl {Jm
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NEN 7540-01-152-8070 ST STANDARD FORM 30 {REY. 10-83)

PREVIQLS EQITION LMUSAR1E Prescrited by GEA AR {48 CFR) 53.243
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FY 2000 PERFORMANCE INCENTIVE: Reuwtilize/Excess Site Assets

EECTION 1 D| }F| |Ejﬁ '|'E
GENERAL INFORMATION BRI AL
Performanes Incensive Number: FIDH-AS-2

Berformarce Incensive Shor Tide:
Reovesion vuwmber & Date:
Maximum Awvuilable Tucentive Fee:

Tramsition Excess Property for Re-Use/Sale
Rew, 1 04710417
1 &% of {availzble fre in Contrect Clauze B4 mljus S36)

Performance Incentive Type: 7 Regular M Stretch O Superstratch

reheck approprinte bux)

SECTION 2
PERFORMANGCE (NITCOMES

(heck 'ag.::'mp.".r’m'e box:
IZ Ditcome #1: Restare the River {omidor for mulaple vaes
D Chzeome #2: Transiticn Cendral Plateau e support Tong-term waste management

IE Outeome #3: Ulse vae Assets o Selvs global preblems

SECTION I
FERFORMANCE OBJECTIVE(S), MEASURLS, TLRIORMANCE EXPECTATION()

List ussvcioted perfprmance vhjectives, measurves, and perfirnance expectaiions. fdentify assuciated PAS § for eoch
perfarmance abicclive andior measures.

Performance Objective: Reutiline/Excess Site Assets PES RL TE-13
Measure 1 - Unrequired property transitioncd
L.a. Dispose voe (1) rail well ear
LExpectation{s) Regnlar
Fy Ol 1 tail well car
AWE §.2

Measure 2 - Personal Properly Trarsferesd

Persona] property from inactive and shutdown facilities, or facilities comlairing siymificant amounls
of excess porsonal property, which have reasonable potential for economic iransition value and are
ovrrently vnreguired for DOE nussions, will be screened and included in a personz] propery
availability packege to enable DOE to Leverage these target assers by eaming with the local
community to ultimalely creare new Tri-Ciny area jobs.

o

Lxpectation]si) Regular
N Inventory Asszssmens (33% Commlata)
F¥ol hventory Assessment {1 00%; Complele}

Measur: 3 - Contaminared Porsoral Property 'Leansferred PHS RLTP-L

1.a. Pcrsoral property that has economic developrnent value and is unrequired Zor DOE missions wilt be
transterred 1o IARC, rransferrcd to support other T11-Ciies Ared econontic initiatives, or uwtihized m
reuse for services contracts,

Expectation(s} Remtlar Streich
Fyio) 1 Rail Car Ezch eddditional tail car

RBL-EY Aemr Dha S on
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FY 2000 PERFORMANCE INCENTIVE: Reutilize/Fxcess Site Assets

mfsEb((:r JEﬂJ g !jrtij |:}:; H%T;E

Hdantify fee soheduly ty performance olfective ane’or meoasureds)

Begular — 75% of the foe available for this Terformance Incentive
Streteh = 25% o the fee available for this Performance Incentive

Regular

heasure | 2000 of f2e available for this Performance Inecnive

Measine 2 04 of fee available for this Performanere Tnecnive

MMeasure 15% of 7oe available for this Perforimance Incentive

Stretel

heasure 3 25%, of fee arailalile for this Performance Incentive (5% per tail car, uo Lo 25'%)

Mots: Fissal ¥ear 08 is provided Tor future abaaning purpescs enly. Sofee assigned o hese e in FY00,

SECTION 5
PERFORMANCE REQUIREMENTS

PREVIOUS YEAR'S GATEWAY: Desoribe previcus yeur 's gatawers (i applicahle) luar vzt be eampleted bafore
fee can be paid under this porformance measwre, The vequirements fuled below are the gateway anly requirements for
thiv Perfurmunce Meair e,

(1A in FY 2000

GENERAL REQHIREMENIS: In order so cerm incentive fee under this Ferformance Incentive, the Centracior shall:

L. Meet the specific completion criteria and expreialions se: forth b this Perfarmance Tneentive; and

2 Nt incns any untavorsble cost variznee [{BCWP-ACWPYHCWE] greater than 3.0 percent, or meour any
unfavorable schedule variance [(BCWP-BCWS)YBCWS] preater fran 7.5 percent, meas.red af the Project Baselme
Suenmary level a the end of FY 2000

DEFINE COMPLETION: {Spectis Performance Elements and describe indicorors of Fuccess (qualilyprogress).
Inclide baseline docmentationtlata agrinst whick campletiin decamentation shonld be comparad),

Meusure 1
- Completion of fhis element is deternunzd when the rail well cor ransfers from DOL-RL swnership
as documented by the title transfer (Declatation of excess and skipping dozuments) andior
complated Solid Wasle Informution and Tracking Syszem document {SWITS): and
¢ Thcrail well caris physicelly moved ftor it cument locasion at 212 -R 1o its final disposinon
lucation approved by the DOE-RL COR, either an or oft the Hanford S:e, that meets all applicasle
MK (rders, ond Federal and Sate Statites,

Mcasure 2 .

+  Provide assistance 1o creating a list of facilines w which personal properyy will be evaluated. “The
Fucilities to be evalualed will be agreed 1o by DOE-FL and the Comtractor by Thecgimber 1, 1999,

o Drovide 2 project plan with a ¢ost estimate and scope of work,

»  Complele sersunal property availability packazes tar at least 35% of'the current inventory
icertificd un the RL Properly Svatem assoeatad with the [acitities o be evaluated.

BL-Clh % Date o/ dy
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'Y 2000 PERFORMANCE INCENTIVE: Reutilize/Excess Site Assets DIJPLICATE

»  Completion of this clement 15 Cetermined when the rail car(s) transfers from DOE-RT. ownership as
documenied by the Lille ransler {Declzration of excesy and shipping docurment and invce gr
SF 122 {Transfer Ordar)), and

«  The cail vur is physically moved from s cucven location gt 212-R to itx Snal disposition location
aoproved by the THOE-RL COR, etther on or off the Hanford S:te, that meets all epplicable DOE
Chders, and Federal and State Statues.

[ Measure 3

DEFINITIONS: (dafine ferms)

Transfer Docwment:  An executed, DOE-RL-approved, fixed duration arrangement. approved contractual
arrangetnents can inchade leasas, lisensas, permirs, removal from the site, ar otheor
rransfer mechanism &5 appropriate to the task,

Provide Personal Property Availability Package: An invertory assessment that includes the roltowing:

Rough order of magnitude cost estimates tor charactenization, clean up and use in place, i feasible,
or ansite moving cosls [rom faeilily o 1100 Area.

Frocess history (L. what a3set was used for, oter peoce sics that aceurred in the facility, cfe)
Equirment conditor report {eumen: condilion, koown deliciencies, sle ).

Listing of assumpsions and elarifications.

Estimmated roacket value as established 2y qual fied aparaises when cequoed.

r

Tri-Citics Area 15 as definzd inthe “FY99 Economic Trarsition and { etsoureing Plan™, TINT-MD-(HG.

COMPLETION DOCUMENTS LAST: (In addition (o ike Completivr Notive fie decumenifs) that should be
subnrittedidute that should be avaliablefactions fo be taken by evmivator, to determine aotual performance (o the
reguirements shated above).

Measure |

Capics of the tranafer decuments and/or SWITS document will be evidence.
Measure 2

Copies of e personal property availability package.
Measure 3

v Cooies of ransfer documeant
= Docwnentation subonitted for the dispasition of propenty skall be pased wpon 12008 Order 540005

and MARRSIM ruidelines. Tais decwmenlation shall be approved by DOE-RIL prior o
dismosinon.

ASSUMPTIONS TECHNICAL BOUNDARY CONBITIONS AND REMEDY STATEIY. (For reascmah!y
foreseeatie impacts to performance wiich are aot coverad under the Contract. I the assumprion or condifion prewis
Jutve the remedy sholl be fn effect. Ifremedy is nof possidle e next step 8 renesotialion),

Measure 1 oo

Measure 2 NOF will assist in the devalopment of the Tist of Facilities it which the personal property will ba
evatuated, The facilities o be cvilualed witl be ugreed 0 by DIGE and the Cantractor

by 1lceomber 1, 19949,

BL-CO _s80e  Date ibifca
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FY 2000 PERFORMANCE INCENFELYE: Reutilize/Excess Site Asseis
SIGNATURES ORIGINAL
%g," D e f-//é 3 / X o
T.J. Harper, Vice President ¢ 7 Date
Rie Serpies
Jilg N 4/?%:@
'D. HonsanyPresident & CEO Date
Fluor Hanlun. Truee.
0 ) e O ey /7 fo0
LE. Gilere, Director Date
{ffice of ‘ITainm E: 1088 s}i :ﬁ%set Transition
/ g/ AL
Trate

E.A Flews I'nrf’anage
Richland Qperations Office

RL-O0 Fae  Date 453ins
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FY 2000 PERFORMANCE INCENTIVE: © Disposition Pu, U, & Cs/Sr Capsules '

SECTION 1 DUPLICATE
GENERAL [NFORMATION nntr_“lm AI

Performance Tncentive Nuntber: FH-CP-25%.7
Performaence Incentive Shont Title: Addktlonal Stabilized Pu Packaged (BTS cans)
Revision Numher & Date: Rev 0, (411,00
Maximurn Available Incentive Fee: Lp to S900K
Performance Incentive ‘Lype: L1 Regulac OStretch b Huperstreteh
fohack appropriata box)

SECTION 2

FERTORNANCE QUTLOMES

Chech approprimiy Dos,
D Chatcome #1 0 Restore the Biver Coreidor for multiple naes
|Zl Chatcome #2: Transition Ceniral Platesu 1o suapuorl long-term waste mene pement

D Outcome #3: Put DOLE Assets o work in e fomre

SECTION 3
FPERFORMANCE OBJECTIVE(S), MEASTURES AND EXPECTATIONN(S)

Livt pvvoeinted performance obfeciiver, measures, and performance expaetalions.
fdentifir asvociated PES & for each performance epeciive andfor moasyres as gepropriale.

Pertormanee (bjective: Disposition Pu, 17, & CarSr Capsules, PAS RL T3-S

Mleasure | Pumetalioxides'cther type dispositionsd

Expectation(s} Superstreteh
Fyan Adduional Slabilized Tu packaped (B1'3 cans)
SECTION 4

FEE SCHENDIILE

Identifi fee schedule by perfonimance objeciive audior mansireds)

The Conteelor shall earn fee not to exceed BHINK at the [ollowmng rate for each welded can ol slabilized plutonion:
above the maximun stretch quanlity for itetn 1.4 dentified in Performancs Incensive FDH-CP-2, Section 3¢

Cans 2 through 41 at the rate of 5K per can in 10 can increments,

Cans 42 through @l ar the rale of 510 per can in {0 can increments,

Cans 62 throuph 91 ar the rate of 515K per can i L] can inerements, .

{lans 92 through 94 ar the rale of 517K per con. up to maximum totz] lee of S900K for this Performance Incensive. .

The Contrzclor shall preseat one inviice {for paymerl ol lee under thus PL upen complation of all work.

BECO &2 Dale =/%ids,
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FY 2000 PERFORMANCE INCENTIVE: : Dispositivn Pu, U, & CsfSr Cupsules

SELTION & DUFLICATE
PERFORMANCE REQUIREMENTS ORI NAL

PREVIOUS YEAR'S GATEWAY: Duascr/de pravious vear's gameway (i appdicalle] thol rmoest by compleed before
Joe can e poid wedar this performance measure. The requerernients listed balow are the gareway anll raquirvements for
ihiz Performance Meoynre, (A e FV 20004 '

GENERAL REQUIREMENTS: In ordur 13 curn incenlive [we under this Performanee Incenlive, the Conlruetor shall:

11 m=et the specific campletion cniteria and cxpeetaticns set forth in thes Performanes Incentive: and

2y not incur any wafaverable cost varunce [(BOWP-ACWEF)VBCOWP] greatsr than 5.0 percent, ur inicur sny
unfavarable schodule varance {{BOW P-BOW S/ THCWS] greater than 7.5 percent, maasured at the Troject Baseline
Sumimary level at he eod of FY 2000

DEFINFE. COMPLETION: (Specifi Perfonnrace Blemenis god describe indicaliors af suecest (qualinyjrogress).
Tncivde baseline dacumenfalionsdate against which compledion documentation showld be compared},
The platun:um materiuls stalnlization is considered complete when:

bMeasure 1: Tre plutonium 5 considered packaged when the material and packagme mecl e requirerenls
af the DOE-STD-3013 “inner can' and cornplies with all safeguard Matzrial Conmrol &
Accountability (MOUSAY reqairements. For sabihzed plutomum paciaged, a table providing
the garrent vaull slorsgs contaner (TS nember, leak clieck sesults and a crosswalk o ths
stabilization data provided as completion validetion for mepsures La, and | b of Merformance
Incentive FIMH-CP-2,

DEFINITIONS: (define ferms)

1.01- Lazs o Fandzion (on anproved substitnie) — a test 1 delermme product maoistuee contont
COMPLETION DOCUMENTS TIST: (fu addiiion 1o e Complarion Naries the documentis) dn shiovld he
muhemitiedidats ol shendd be @uniiahielaviiony fa be laken by evaluator to deteratine actual perfornance 1o the
reguirements stited alove),

The docunents listed below may be classified, the docemoent record number wibl be referewed o the Cam:slefion
Package,

The documcntation to be provvided, listed below, must be readily available; or, for those documents not readily
available. a crosswalx dorurent must be provided to demonstrate completion of this Portrrmance Incontive.

Far stabilized pluom:om packaged, = fable praviding the currest vaclt storape container (H'15) number, {as docemented
by an inventory teporl frorm the MC&EA dotebase (EANMAS]), leak check resulis and 2 vrosswalk (o e slabilizalion

data provided as completion validation tor measures 1.a, and Lb of Performanee Ingentive FDH-CP-2,

Revords shall Tse availahle that can be uscc to verify the data wn the table provided. The evaluator shafl verily the data
using a sampling techingue,

{

od .
RI-CO__JJd Date_ 5fg ]
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FY Y] PERFORMANCE INCENTIVE: ;. Disposition Pu, U, & Cs/Sr Cupsulcs

LJL.-I{"L..TDHI E

ASSUMEPTIONSTECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED: {Frvr Q&@WAL
Joresesable impicis to performance which ave noi covered under the Contvact. £f the arsumption or coudition proves
folse the vemedy shall be in effece. [fremedy iv not passible the nexg step is rengporiations).

LOT will remain ao aceeprable metbued lor messuciog mosture conenl of the material covered by this BI o demonstrate
meeting the DOE-STD-3013 stabilization standacd, I the stacdard is updated recuiriog a different method to be

pecformed this PLw:ll be revisited,

EECTION &
SIGNATIURES

Dl .

G. W Jackson, Viee Pn. dunl
MNuzlear M

AT 5 e

1 usui orit
Flooe ﬁ%}( .

Rfchfand Cl;,}e '|.t1|:m'= Office

Dae
erigl & hll[z..illu‘l _
o~ 5}l foo
CEO Date  F #
4 i / Pl
: t ‘-.-Ian'ager Mate f !
acility Stahilizatio
. /05 A
Dty

RL-CO %EE Date_s/2/s _
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FY 2000 PERFOMMANCE INCENTIVE:
i SECTION [ T :
GENERAL INFORMATION DHE‘;}FE‘ E]:E
(W il Fay
Performance Incentive Number: FH RC.-533%-2
Perlormance Incentive Short Title: Accelerate Cleanup of Zong 4 of the 300 Area
Bevision umber & Diate: Bew 0, 478004
Maximum Available Incentive Frc: LIp to $504H
Performeance Incentive Tyne: OEewpular O&irelch M Superstretch
{eheck approprisle box,
T RECTION 2

FERFORMANCE OUTCOMES

Check appropriate box)

M Owtcome #1; Restore the River Carmdor for mulhiple wses

O Omtcome #2: Transition Ceatral Plateau to support long-tarm waste managenmant
L1 {tcome #£3: Por DOL Assets to work for the futurc

EECTION 3 .
PERFORMANCE OBJECTIVE(S), MIEASUHRES AND EXPECTATION{S)

List assoctated performance ohfectives, mezsures, and performance expectations for FYIRL Mdentify associated PRS #
for ench performance ebfective andior meusures as appropriated.

Perlormance Objective;  Disposizion sumplus buildings FES ELTP-14

Meagsure [; # of Buildings Dicpositionad.

Expectation{s) Buperstretch
FY 00 1. Demelish thinteen (13} buildings in Zone 4 ol the 300 Arca to grade by 373000,

2. Demolisk 2 additional buildéings end the water tower in Zone 4 of the 300 Area by 30/00
2a. Complete envirommental documcniation
2b. Demolish 305A beilding
2¢. Demolish 377 bunlding
24, Dremanlish water tower

RL-CO S m Llagkn &l rdey




Contract Noaiher NE-ACOR-RT.73700

dodification M 106
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FY 2000 PERFORMANCE INCENTIVE:!
SECTION 4 .
FEE SCAEDULE DUPLICATE
Idemtify foe schednle by performance ohjeciive andior meustre(s; ~ORE A

Superstretch = Up to $300K
Superstretch
Measure 1
Expectation b1 $260K of fes upon demalitian of all 13 buildings
Expectation 2: Llp to $240K of foe is available for lxpectation 2 of this Performanee Incentive as follows:
2a. 516K of fee for complesion of exvironmental documentation. Fee for completion of Performance
Expectation 2a (F16K) will be addilive to the completca of the st Bwality {305A building, 377 !
building, or water tewer) dermolished per completion eritetia in Section 5.0 (Performance
Expectation 2b, 2¢, or 2d must be completed before fee lor Peclonmanee Expeelalion 2a can be
carned.}
2h. 554K of tes upon demolition of 3054 mulding
2z, S110K of fee upon demelibon of 377 building

2d. S50k of fee upon demalizion of water tower

SECTION &
PERFOEMANCE REQINREMENTS

PREYIOUS YEAR'S GATEWAY {escribe pravious vear s gateway (§ applticaply) tha! must be comploted befove
Jee cun be puid wnder this performance mensure. The requirements Hvied hefow are He gateway onfy requiverments for
thix Performance Meavwre.

MiA for FY 2000

GENERAL REQUIREMENTS: In order to carn incenlive fve under this Performance Insentive, the Contractor

shalt:

|} meet the specific completion criteria and expectations sel lorth (o tus Perfbamance Incentive; and r

2y nul ineur any unfavorahle cost varianes [(BOWP-ACWEVBOW] greater than 5.0 percent, or ineur any unfavorakle
schedule vanznee [(BCWP-BCWS)WBCWS] preater lwa 7.0 percent, measmved at the Project Baschine Summary b
leval at the ond of FY 2000,

NEFINE COMPLETION: (Snecifv Performance Elements and deseribe indicaiors of suceess fquulitviprogress),
Inchide baseling ducpmentationddato againgt which nmplerion dicumentation should be compared,.

bleasure 1:
Expectation 10 Demelish thizteen {13 buildings in Zone 4 of the 3(H] Area by 9730/00
» Dertormance Expecation | will be complete when:
«  Existing aperations and personnel have becn reloceted,

»  The following facilitizs have bren demolished: 3228 crult lunchroom, 3229 storags Hilding,
1231 clectrician's shop, 3222, 3234, 1235 storoge buildings, 3704 insulators storage, 37034

RL-CO 2 Dare s ofirs
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FY 2000 PERFORMANCE INCENTIVE: DUPLICAT

Expectation 2:

« CCD

modular offices, 3T07E starage building, MO-5357 CF momilz office, MOS8 ChEDd
office, MO-830 mabile office, MO-842 elecirician's lunehroom and the wasle dizposed.

Demolition seope will be removal of the physical suucluces oo slab un pruds condition. No soil
remediation wall be considered in the scope of Performanee Expestaten 1.

L —

Performance Expectation 1 will be complete upon aceomplishment of the foregong and the approval of

the Construcsion Complesion Documenl (CCD) by the cogateant PHI River Cormdor Project Ditector,
1L Acceptance [nspeetor, and the CCD is issued to the Assistant Manager for Nuelear Materials and

Faeility Stabilizution or fis Sesipnes.

Complete demolitton of huildings 3034, 377, and the water tower in Zaore 4 of the 300 Area by 930200

2a. Prier to initiztion of demolition of buildings 202 A, 377 and the water tower, an Engineoring
Gualuation/Cost Analysis (EEACAY will be preparad 6 address envirorments requirerments.

2h. Demolilion of build:ng 3034 will be comolete when.

Structure and gll cxposed equipment above prade is removec to slab

Demelilion and wasle disposal are completed. No soil recediation w1l be consideved (o e
scops of Porformance Expectation 2o,

Performance Expeclation 21 will be votuplete upon accomplishrent of the faregning and fhe
approval of the Construction Cempletion Diocument (CCLY) by the cognizarnt FHI River
Comidor Project Director, FHT Acceptance Inspector, and the £2077 is issucd to the Assistant
Manager for Nuclear Materials and Facility Stabilization or his designee.

2e. Demolition of Building 377 will be complete »hen:

+

Steucture ehove prade and all exposed equipment below grade is removed.

Demnodition and waste disposal are completed. to sail remediation will be considered n ‘he
seope of Porformance Expectation 2o

Parformenece Frpeclalion 2 will be coinplete upon accomplishosent of the foregoing and the
approval of the Constructenn Completion Tocument {CCD) by the cognizant FHI River
Carridor Project Dirceter, FAT Acceplance Inspectos, aud CCY i issued to the Aszistant
anager for Muclear Materials and Foae:lity Stabitization or Ins designes.

2d. Demalition of the Zone 4 water tower will be complete when:

-+

‘Thie water tower is removed and waste disposal (s completed. ™o soil romediztion will be
vongidered it the scope of Perlormance Expectation 2d.

Performanee Fxpeetation 24 will be complete upon 2zcomplishmert of the Joregoing and the
approval of (e Construction Completion Bovument {CCDH by the copnizant FHI Rover
Corridor Project Director, FHI Acceptance Inspecier, and the CCD is issned to the Assistant
Manaper for Nuclear Materials and Favility Stabilizzlion or his desigoee.

DEFINITIONS: (dcfine terms)

« LA = Ergincering EvaluationCost Analysis
= Construction Completion Docoment

RL-C‘O,#& Date o5 50,




Contract Monber 1E- A CH-RL13200
Maodification b1

. Faue 1249 |2

FY 2000 PERFORMANCE INCENTIVE: DUPLICmTE

Fo Ty w1y -

COMPLETION DOCUMENTS LIST: (In addition to the Complation Notice the docvment(s) thakModbihd T
submirtedidara that should be aveilablefucifuns to be taken by evaluator, 1o dotermine aciua! performance o the

requiremenis siated akovel,
Measure |

Expectativn |;
o OO0 for demelitton of e 13 buldings
«  Lemer Report indicating waste disposinon and existing operations and pereonnel have been relocared.

Expectation 7a;
« EECA document
o Erepulator acceptance lzfer - Action Momarandum issued Ty TS, FEavirognmenta] Prolection Agency

Expectation Zh:
»  CCI for Buidling: 3054
«  Letier Report indicating waste dispodttion completed in accordanee with EEATA and the Actinn Momorandun:

LExpectation 2¢:
«  CCD for Building 377
«  Letter Report indicating wastke disposition completed i aceordance with EE/CA and the Actier. Memorangur

Lxpectation 2d:;
0D fur waleT Lower
= Letter Report indicating waste disposition completed in aceordance with EE'CA and the Action Memorandurn

ASSUMPTIONS/ TECHNICAL BOUNDARY CONPITIONS AND REMEDY STATED, (For reasonablyv

Joresewable fmpocls o perforaaace wiich ave act covared wider the Contract. If the assumption ar conedidon proves
false the remedy shall be in gffect, I rvemedy i not possible the nex! slep 8 renepotiation).

NONL
SECTION 6 S
BIENATURES
% ﬁrrt:r 4. 20,50
n}'t F'ITIJEC Drrect Daic
G 77 -0
Date

S /2} / fte

M. Knollg v;r. ﬁ ;t t’ M anz et Date
Fu| ',[\w.,lz: :I}r Ktabilization
S5/

K. A KfEm,"ﬂffe’mager Date
Richland Operations Office

RL-CO#7%  Duale_t 3.




Department of Energy

Richland Operations Office
P.0. Box 550
Richland, Washington 99352

00-PRO-473 JUN D 1 M0

Mr. B, ID. Hanson, Presidane
Flucr Hanford, Inec.
Richland, Washington 99352

Diear ®r. Flanzan:

CONTRACT NQ. DE-ACO6-96RL13200 — EXECLTION O CONTRACT MODIFICATION
(R R

Enclosed for your files is one fully executed originad of contract modification M106,
including one duphcate ongnal of Tiscal Yeur 2000 Performumce Incentives FH-AS-Z,
Transition Excess Property for Re-Use/Sale, FH-CP-2585, Additional Stabalized Pu Fackagcd,
end FH-RC-583-2, Acvelerate Cleanup of Zone 4 of e 300 Area. TP you have any questions
regavding this matter, please conzact me at (509) 370-8Ud¥,

aincerely,

DRIGINAL SIGNED BY:

Rally A Sieracki
PRO:GFC Contracting Officer
Enclosurcs

oo wiencls:

I L. Jacabsen, FIT

agc wiencls;

FR.O (MY File

PRO Rdg File

{CC Rdg File

Record vote:

H:PhmctbdodsihW 10033 od M105Executionltr

RECEIVED

JUN G 2 2000
DOE RL./CCC

Orffice =
Supnarne &
Cale ==

FRQ .2

FRO (o7

[ rHAMPLAIN

SIERACHS ™ —

£ Terl

/ _g_' pLiAL)
[F’laqsﬂ ralyrn o Rnaia Garﬁa 5-77I6 A?-Bl:l."Fl Fax G-S-ETE:I

Socument Mo, 20453



